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Location: 04-SF-80-13.2 / 13.9
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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 001 Date: 18-Feb-2010 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 163

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

LIFT 1W
1- Two access holes were created on the deck, the south side opening was done yesterday and the north
side today. It sems no access has been provided for post tensioning of the cables connecting 1W to pier
W2 on both side of shear plates type 2.
2- The ABF crew started installing the vortex angle begin with PP12.
3- ABF has provided a piping system for compressed air in the Lifts 1W and 2W.

LIFT 4E:
1- The top flang of the T stiffeners for PPs 125, 126, 127 and 128 were reinforced with PL75x100 mm. The
thickness is so that there is no gap between the stiffener plate and the web panel point. This reinforcement
is done along E3 and E4 T stiffeners. This retrofit is performed by ABF based on the submittal 1459 and all
aspects were inspected to conform with the drawings.
2- At PP 26 threre is either one or two shim plates under the lower suspender bracket connection, it is
difficult to detect the number of plates because of the height limitation. The plate has been forced to fit in
position, however the ABF has problem fitting this plate in position. It is going to be monitored what action
is going to be made.
3- At PP 28 there is a 4-5 mm gap between the suspener bracket and the deck plate. This gap is going to
be disappeared when all bolt are tightened.
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